Cambridgeport Roadway Improvement Project

Upcoming 3 Week's Work Activities *

2005
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Waverly Street-Brookline to Albany

Curb/Sidewalk

Landscaping: S-Bend & Tree Wells

Sidney Street

Pacific to Erie:

Curb/Sidewalk

Erie to Allston incl. Erie Intersection:

Curb/Sidewalk

Allston to Putnam

Excavation for Full Depth Reconstruction

Paving - Base & Binder

Putnam to Henry:

Drainage

Excavation for Full Depth Reconstruction

* Subject to weather constraints




